



PROJECT TITLE:	Model School Project for Elementary School
TYPE OF PROJECT:	Education – Children sociable ambience
PROJECT EXECUTED BY:	District Mission Coordinator, Sarva Shiksha Abhiyan – State Education Mission Authority of Meghalaya, West Jaintia Hills District
PROJECT SPONSORED BY:	North East Transmission Company Limited (NETC)
NO. OF SCHOOLS:	15 (Fifteen)
YEAR:	2018
PROJECT BENEFICIARIES:	Children attending school in the selected 15 schools and the overall Community

1. Significance of the Project:

Every elementary school children should be able to read, write and express himself/herself confidently and creatively, acquire skills related to numeracy, and be capable of critical enquiry of his/her environment and social context as well as aesthetic

appreciation. In connection to this, the Model School Project for Elementary School plays a pivotal role in the school system environment. Students who are enrolled in these selected schools are found to be more exposed to the above average learning as compared to the regular designed schools.

2. Implementation of the Project:

The Project started with an Introductory meeting of the Model School Project with the School Managing Committee (SMC), Sub Divisional School Education Officer (SDSEO), Block Mission Coordinator (BMC), Cluster Resource Person (CRP) and member from NETC on the 24th March 2017 in the office of the District School Education Officer (DSEO), West Jaintia Hills District, Jowai.

The project was implemented by the Office of the District Mission Coordinator, SSA, West Jaintia Hills District, Jowai for the 15 (fifteen) selected schools in West Jaintia Hills District. Initially, the Project proposed and approved was for 10 (ten) schools and while in the implementation process, it was understood that fund would be in excess. Therefore approval was sought for additional 5 (five) schools during the visit of the Managing Director, NETC, New Delhi, Shri. S.N. Sunkari, Director, NETC, New Delhi, Shri. A.K. Jain, Senior Consultant, NETC, Guwahati, Shri. D.K Sarma, and Asst. Manager, NETC, Guwahati, Shri. R.S Basnet.

The Project was scheduled to start by April 2017 and to be completed by July 2017 but due to unavoidable circumstances reasons listed below, the Project was continued upto March 2018.

- i. For most time of the year, Meghalaya received heavy rainfall and this is one of the main reasons for the delay.
- ii. The unavailability of the material required for the completion of the Project in the North Eastern part of the country.
- iii. Implementation of additional 5 (five) more Schools to the original Project of 10 (ten) schools.

The Project was implemented in 15(fifteen) schools in both Urban and Rural areas in West Jaintia Hills District.

3. Highlights of the Project:

In this Project, many innovative aspects have been incorporated in the selected school to achieve the children friendly environment as proposed. All activities designed for this scheme are all related to the current needs in the school system and are also related to the school syllabus. The list of activities undertaken in this area is:

- i. Wall Painting inside and outside the classroom.
- ii. Educational hard board Charts on different topics.
- iii. Science & Geographical Model.
- iv. Learning Play Material for elementary children.
- v. Teaching Learning Material on school subject.
- vi. Science & Maths Kit.
- vii. Khasi Anglo Dictionary (English to Khasi Translator).
- viii. Display/Notice Flex Board with locking device.
- ix. Improving Tables & Chairs.
- x. Big Steel Trunk for storing the distributed items in the project.
- xi. Embedded Stone displaying the NETC contribution towards the overall project.



All the activities above were for the selected schools and strict uniformity was being monitored at all level.

4. List of selected Schools:

1. Sunny Dale LPS, Lad Mukhla Village.
2. Corner Stone LPS, Wahiajer Village.
3. Kiang Nangbah LPS, Umlangshor, Mukhla Village.
4. Halari LPS, Nangbah Village.
5. Dongmihnsngi LPS, Pasyih Village.
6. Lum Thadmuthlong LPS, Thadmuthlong Pyrdi Village.
7. Modern LPS, Khliehphyrnap, Ialong Village.
8. Rilang Memorial LPS, Deintharea, Ummulong Village.
9. Lummushai LPS, Shangpung Village.
10. Riwar Jaintia COG LPS, Ladjaplem, Amlarem Village.
11. Ladthadlaboh Govt. LPS, Jowai Town.
12. Kurimai Memorial LPS, Jowai Town.
13. Dongmihnsngi LPS, Jowai Town.
14. Loompyrdi Iongpiah LPS, Jowai Town.
15. Tpep-Pale Govt. LPS, Jowai Town.

